COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/25/2009

ESTIMATE SUMMARY 11:22:23
CONTID: C16421R ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 16421R-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 134.%! DAYS TIME ALLOW: 85 WORK DAYS
I-25 NORTHGATE - NORTH PERCENT TIME: 158.24 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA0252-397
I-25 NORTHGATE - NORTH
NAME OF ROAD: 025A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/20/2009 DATE TIME STARTED 05/05/2008
2635 DELTA DRIVE DATE LET 02/14/2008 DATE WORK BEGAN 05/05/2008
DATE AWARDED 03/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 05/05/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,020,904.39 PARTICIPATING $ 6,505,325.61 $ 52,780.76
AWARD PROJECT AMT: $  6,133,402.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.66% TOTAL EARNINGS 6,505,325.61 52,780.76
FUNDS AVAILABLE: $ 515,578.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,505,325.61 52,780.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -92,001.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,413,324.57 52,780.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,413,324.57 52,780.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52,780.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl6421R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16421R-BID ESTIMATE RUN 09/25/2009
PROJECT: STA0252-397 ESTIMATE NO: 0011 11:22:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 765.000 765.000
EACH 0.000 0.00
5.05000 765.000 3,863.25
0010 202-00201 REMOVAL OF CURB (ASPHALT CURB ROLL) 12,463.000 12,463.000
LF 0.000 0.00
1.44000 12,463.000 17,946.72
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 341,664.600 341,664.600
SY 0.000 0.00
1.58000 341,664.600 539,830.07
0020 202-04002 *CLEAN CULVERT 6.000 5.000
EACH 0.000 0.00
2,161.54000 5.000 10,807.70
0025 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,690.000 4,681.700
cY 0.000 0.00
19.06000 4,681.700 89,233.20
0030 203-01500 BLADING 150.000 139.000
HOUR 0.000 0.00
93.47000 139.000 12,992.33
0035 203-01510 *BACKHOE 100.000 83.497
HOUR 10.000 1,907.30
190.73000 93.497 17,832.68
0040 203-01594 COMBINATION LOADER 100.000 54.000
HOUR 0.000 0.00
68.74000 54.000 3,711.96
0045 207-00205 TOPSOIL 11,000.000 9,710.080
cY 0.000 0.00
10.53000 9,710.080 102,247.14
0050 208-00011 *EROSION BALES (WEED FREE) 463.000 463.000
EACH 0.000 0.00
17.52000 463.000 8,111.76
0055 208-00020 *SILT FENCE 4,050.000 4,050.000
LF 0.000 0.00

1.31000 4,050.000 5,305.50
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PCN: 16421R-BID ESTIMATE RUN 09/25/2009
PROJECT: STA0252-397 ESTIMATE NO: 0011 11:22:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,046.80000 0.000 0.00
0065 208-00070 STABILIZED CONSTRUCTION ENTRANCE 17.900 17.900
EACH 0.000 0.00
732.27000 17.900 13,107.63
0070 208-00110 SEDIMENT REMOVAL AND DISPOSAL 9.000 9.000
cy 0.000 0.00
54.97000 9.000 494.73
0075 212-00006 *SEEDING (NATIVE) 13.000 11.720
ACRE 0.000 0.00
492.69000 11.720 5,774.33
0080 212-00032 *SOIL CONDITIONING 13.000 11.720
ACRE 0.000 0.00
3,777.28000 11.720 44,269.72
0085 213-00002 *MULCHING (WEED FREE HAY) 4.500 3.610
ACRE 0.000 0.00
602.17000 3.610 2,173.83
0090 213-00061 *MULCH TACKIFIER 900.000 715.000
1B 0.000 0.00
3.29000 715.000 2,352.35
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 45,000.000 40,371.300
SY 0.000 0.00
1.59000 40,371.300 64,190.37
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 63.210
TON 0.000 0.00
148.31000 63.210 9,374.68
0105 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 19,491.080 19,491.080
TON 0.000 0.00
55.68000 19,491.080 1,085,263.33
0110 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 39,556.460 39,556.460
TON 0.000 0.00
59.26000 39,556.460 2,344,115.82
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PCN: 16421R-BID ESTIMATE RUN 09/25/2009
PROJECT: STA0252-397 ESTIMATE NO: 0011 11:22:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 24,201.400 24,201.400
GAL 0.000 0.00
0.86000 24,201.400 20,813.20
0120 612-00001 *DELINEATOR (TYPE I) 816.000 808.000
EACH 0.000 0.00
19.04000 808.000 15,384.32
0125 612-00003 *DELINEATOR (TYPE III) 50.000 50.000
EACH 0.000 0.00
22.91000 50.000 1,145.50
0130 614-80385 *RUMBLE STRIP 61,104.000 61,104.000
LF 0.000 0.00
0.20000 61,104.000 12,220.80
0135 615-00050 *EMBANKMENT PROTECTOR TYPE 5 17.000 13.000
EACH 4.000 18,818.12
4,704.53000 17.000 79,977.01
0140 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
163,074.63000 1.000 163,074.63
0145 626-01000 *PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
18,062.56000 1.000 18,062.56
0150 627-00005 *EPOXY PAVEMENT MARKING 536.500 536.500
GAL 0.000 0.00
395.09000 536.500 211,965.79
0155 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,424.000 3,424.000
SF 0.000 0.00
11.55000 3,424.000 39,547.20
0160 630-00000 *FLAGGING 2,200.000 1,619.000
HOUR 0.000 0.00
23.61000 1,619.000 38,224.59
0165 630-00007 *TRAFFIC CONTROL INSPECTION 100.000 75.000
DAY 8.000 600.72
75.09000 83.000 6,232.47
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PCN: 16421R-BID ESTIMATE RUN 09/25/2009
PROJECT: STA0252-397 ESTIMATE NO: 0011 11:22:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 200.000 183.000
DAY 11.000 5,310.03
482.73000 194.000 93,649.62
0175 630-80002 *FLASHING BEACON (SOLAR) 8.000 7.200
EACH 0.000 0.00
1,877.30000 7.200 13,516.56
0180 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 22.500
EACH 0.000 0.00
69.73000 22.500 1,568.93
0185 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 63.900
EACH 0.000 0.00
107.27000 63.900 6,854.55
0190 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000 30.600
EACH 0.000 0.00
118.00000 30.600 3,610.80
0195 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
10,727.41000 1.800 19,309.34
0200 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
1,340.93000 2.700 3,620.51
0205 630-80360 *DRUM CHANNELIZING DEVICE 236.000 169.200
EACH 0.000 0.00
37.54000 169.200 6,351.77
0210 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 7.200
EACH 0.000 0.00
42.91000 7.200 308.95
0215 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
19.31000 0.000 0.00
0220 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00

1,930.93000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 09/25/2009
PROJECT: STA0252-397 ESTIMATE NO: 0011 11:22:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT 182,322.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70034 F/A INTERIM HMA SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70034 F/A DISPUTES REVIEW BOARD 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16421R-BID ESTIMATE RUN 09/25/2009
PROJECT: STA0252-397 ESTIMATE NO: 0011 11:22:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,444.000 6,444.000
FA 0.000 0.00
1.00000 6,444.000 6,444.00
0285 700-70380 F/A EROSION CONTROL 40,000.000 31,800.000
FA 0.000 0.00
1.00000 31,800.000 31,800.00
2003 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF WIM SCALE SB I-25 @ 1.000 1.000
APPROX MM 162.5
LS 0.000 0.00
5,354.35000 1.000 5,354.35
2010 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 250.000 165.000
HOUR 56.000 1,792.00
32.00000 221.000 7,072.00
2500 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 3,925.100 3,925.100
sy 0.000 0.00
7.26000 3,925.100 28,496.23
2501 506-00209 RIPRAP (9 INCH) 681.400 452.400
cY 229.000 18,450.53
80.57000 681.400 54,900.40
2502 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 0.000
cy 0.000 0.00
19.06000 0.000 0.00
2503 203-01550 DOZING 23.000 23.000
HOUR 0.000 0.00
155.00000 23.000 3,565.00
2504 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,148.000 867.000
sy 281.000 1,126.81
4.01000 1,148.000 4,603.48
2505 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 14,708.300 14,001.300
sY 707.000 1,124.13
1.59000 14,708.300 23,386.20
2506 212-00006 *SEEDING (NATIVE) 4.280 4.280
ACRE 0.000 0.00
492.69000 4.280 2,108.71
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PCN: 16421R-BID ESTIMATE RUN 09/25/2009
PROJECT: STA0252-397 ESTIMATE NO: 0011 11:22:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
2507 212-00032 *SOIL CONDITIONING 4.280 4.280
ACRE 0.000 0.00
3,777.28000 4.280 16,166.76
2508 213-00002 *MULCHING (WEED FREE HAY) 0.490 0.490
ACRE 0.000 0.00
602.17000 0.490 295.06
2509 213-00061 *MULCH TACKIFIER 98.850 98.850
1B 0.000 0.00
3.29000 98.850 325.22
2510 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
3,080.00000 1.000 3,080.00
2511 203-01590 FRONT END LOADER (RUBBER TIRE) 73.000 73.000
HOUR 0.000 0.00
98.00000 73.000 7,154.00
2512 203-01500 BLADING 50.000 50.000
HOUR 0.000 0.00
93.47000 50.000 4,673.50
3000 900-00006 ADDED ITEM (DOLLAR)/ 64-22 ASPHALT CEMENT PRICE 145,307.100 26,279.280
ADJUSTMENT
DOL 0.000 0.00
1.00000 26,279.280 26,279.28
3001 627-00005 EPOXY PAVEMENT MARKING INSTALL EPOXY PAVEMENT MARKING 497.460 497.460
FOR THE WINTER
GAL 0.000 0.00
69.89790 497.460 34,771.41
3006 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000
HOUR 20.000 1,780.00
89.00000 20.000 1,780.00
3007 208-00206 *EROSION CONTROL SUPERVISOR 85.000 61.000
DAY 8.000 1,600.00
200.00000 69.000 13,800.00
CAT 0200 CURRENT AMT $ 5,921,896.23 $ 52,509.64 % 5,414,493.80
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PCN: 16421R-BID ESTIMATE RUN 09/25/2009
PROJECT: STA0252-397 ESTIMATE NO: 0011 11:22:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0290 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 14,755.000 14,755.000
LF 0.000 0.00
1.79000 14,755.000 26,411.45
0295 202-01300 *REMOVAL OF END ANCHORAGE 53.000 53.000
EACH 0.000 0.00
79.97000 53.000 4,238.41
0300 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,020.000 591.020
cy 0.000 0.00
19.06000 591.020 11,264.84
0305 210-04030 *MODIFY GUARDRAIL 36,745.550 36,745.550
LF 0.000 0.00
3.17000 36,745.550 116,483.39
0310 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 15,850.000 15,850.000
LF 0.000 0.00
16.46000 15,850.000 260,891.00
0310 MATERIAL ALLOWANCE GUARDRAIL TY3 COMPONENTS 0.000
LF 0.000 0.00
16.46000 0.000 0.00
0315 606-01340 *END ANCHORAGE TYPE 3D 29.000 29.000
EACH 0.000 0.00
719.74000 29.000 20,872.46
0320 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
1,012.95000 6.000 6,077.70
0325 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
693.07000 5.000 3,465.35
0330 606-01460 *MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
3,731.95000 0.000 0.00
0335 606-02003 *END ANCHORAGE (NONFLARED) 29.000 29.000
EACH 0.000 0.00
1,546.10000 29.000 44,836.90
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PCN: 16421R-BID ESTIMATE RUN 09/25/2009
PROJECT: STA0252-397 ESTIMATE NO: 0011 11:22:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0340 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
18,062.56000 1.000 18,062.56
CAT 0201 CURRENT AMT $ 520,780.42 $ 0.00$ 512,604.06

CAT NO0202 ROADWAY CHAIN UP AREA

0345 203-00000 UNCLASSIFIED EXCAVATION 7,609.000 7,609.000
cy 0.000 0.00
12.14000 7,609.000 92,373.26
0350 208-00040 *CHECK DAM 6.000 6.000
EACH 0.000 0.00
1,144.35000 6.000 6,866.10
0355 304-06007 AGGREGATE BASE COURSE (CLASS 6) 900.000 892.000
cy 8.000 271.12
33.89000 900.000 30,501.00
0360 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,752.010 1,752.010
TON 0.000 0.00
55.68000 1,752.010 97,551.92
0365 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
59.26000 0.000 0.00
0370 603-01240 *24 INCH REINFORCED CONCRETE PIPE 72.000 72.000
LF 0.000 0.00
137.32000 72.000 9,887.04
0375 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,525.79000 1.000 1,525.79
0380 604-00350 *INLET TYPE C (SPECIAL) 2.180 2.180
EACH 0.000 0.00
7,374.66000 2.180 16,076.76
0385 607-60620 *ROAD CLOSURE GATE 1.000 1.000
EACH 0.000 0.00

5,977.19000 1.000 5,977.19
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 ROADWAY CHAIN UP AREA
0390 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
24,579.11000 1.000 24,579.11
0395 613-16020 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 7.000 7.000
EACH 0.000 0.00
904.96000 7.000 6,334.72
0400 613-34400 *LIGHT STANDARD METAL (40 FOOT) 7.000 7.000
EACH 0.000 0.00
3,742.72000 7.000 26,199.04
0405 613-40010 *LIGHT STANDARD FOUNDATION 7.000 7.000
EACH 0.000 0.00
1,061.37000 7.000 7,429.59
0410 614-00011 *SIGN PANEL (CLASS I) 42.000 42.000
SF 0.000 0.00
13.39000 42.000 562.38
0415 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000
SF 0.000 0.00
11.55000 0.000 0.00
2002 700-70034 F/A CDOT AND CITY OF COLORADO SPRINGS FIBER OPTIC LINE 7,391.000 7,391.000
LOWERED @
FA 0.000 0.00
1.00000 7,391.000 7,391.00
CAT 0202 CURRENT AMT 333,254.90 $ 271.12 s 333,254.90
CAT NOO0300 BRIDGE ITEMS
0420 202-00504 *REMOVAL OF EXPANSION DEVICE 108.000 108.000
LF 0.000 0.00
57.47000 108.000 6,206.76
0425 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
L S 0.000 0.00
43,834.84000 1.000 43,834.84
0430 515-00120 *WATERPROOFING (MEMBRANE) 2,257.500 2,257.500
SY 0.000 0.00
10.73000 2,257.500 24,222.98
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 BRIDGE ITEMS
0435 518-02100 *POLYMER MORTAR END DAM 50.730 50.730
CF 0.000 0.00
611.12000 50.730 31,002.12
0440 518-03000 *SAWING AND SEALING BRIDGE JOINT 411.000 411.000
LF 0.000 0.00
30.57000 411.000 12,564.27
0445 518-03100 *RAPID CURE SILICONE JOINT SEAL 110.000 110.000
LF 0.000 0.00
57.47000 110.000 6,321.70
CAT 0300 CURRENT AMT 124,152.67 $ 0.00s 124,152.67
CAT NOO0301 BRIDGE SAFETY ITEMS
0450 202-00425 *REMOVAL OF BRIDGE RAILING 928.700 928.700
LF 0.000 0.00
5.06000 928.700 4,699.22
0455 606-11010 *BRIDGE RAIL TYPE 10R 66.200 66.200
LF 0.000 0.00
94.36000 66.200 6,246.63
0460 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 870.000 870.000
LF 0.000 0.00
100.76000 870.000 87,661.20
CAT 0301 CURRENT AMT 98,607.05 $ 0.00s 98,607.05
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,394.74000 1.000 10,394.74
0470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,620.10000 1.000 9,620.10
0475 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,198.28000 1.000 2,198.28
CAT 0400 CURRENT AMT 22,213.12 $ 0.00s 22,213.12
PROJECT TOTAL CURRENT AMT 7,020,904.39 $ 52,780.76 $ 6,505,325.60



